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Modify Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) commitments to complete the
Remedial Investigation/Feasibility Study (RI/FS) or RCRA Facility Investigation/Corrective Measures Study`(RFtrCMS)
process for all operable units.

DescriptioiWitstifleadonlof Cit Fnge^-

This change request defers the due date for Major Milestones M-015-00 and M-015-OOC by^;three years to allow for
additional characterization at waste sites and groundwater. The proposed changes mcorpoftte lessons learned front.
RI/FS and RFI/CMS activities conducted on the Central Plateau since 1998. Characterization of a number of Central
Plateau waste sites has proven to be more complex than anticipated. 	 Interim milestones are added and existing
m il estones are modified to provide better integration of the investigations of source (both waste site and tank farm)
units with those for groundwater units.

The U.S. Department of Energy Richland Operations Office (RL), the State of Washington Department of Ecology
(Ecology) and the U.S. Environmental Protection Agency (EPA), hereinafter referred to as the Parties have agreed that
approximately 350 waste sites (about 40% of the total) have shallow contamination that can be addressed by straight

forward remove, treat, and dispose methods. Non-tank farm and tank farm waste sites are being characterized in a
coordinated manner. This improved timing also supports level loading of work to promote the efficient cleanup of the
200 Area. For example, the shallow contamination cleanup work could be addressed as "fill-in" work between cleanup
efforts for complex, highly contaminated sites.

In instances where Resource Conservation and Recovery Act (RCRA) authority requires investigation of past practice
units, Ecology agrees, pursuant to Ecology's Dangerous Waste Regulations, that RL may satisfy the requirements for
an RFIJCMS report by submitting an RI/FS ' t%port

Descrip tion/ Justification of than e continued on pale 2 of this change request.
Impact of Change
This change extends the due date for Major Milestones M-015-00 and M-015-OOC as well as several interim
milestones within the M-015 series. This change package is also related to change packages numbered M-13-06-01,
R-11-06-01 and C-06-02.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning,
management and budget documents (e.g., baseline control documents, related work authorizations and directivesy:
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Description/Justification of Change continued:

To define additional characterization needs, RL agrees to complete supplemental Data Quality Objectives
(DQOs). Sampling and analysis plans will be required as part of a new RI/FS work plan, which will reflect
data needs identified during the DQO process. RI reports previously submitted will not be updated to
incorporate supplemental data. The supplemental data will be incorporated into newly submitted or
updated FS reports.

In September 2005, the Parties completed a process to group, or bin, waste sites into Conceptual Model
Groups for the purpose of identifying additional characterization needs. One of the Conceptual Model
Groups included simple waste sites for which current information is sufficient for decision-making. This
change request package establishes a milestone for the two newly created operable units (OU)
(200-MG-1 and 200-MG-2) to which these waste sites will be transferred. The list of these waste sites is
shown in Change Package C-06-02. Cleanup alternatives for these waste sites will be Identified and
evaluated through two FSs covering 200-MG-1 and 200-MG-2. The 200-MG-1 OU will have Ecology as
the lead regulatory agency, whereas the 200-MG-2 OU will have EPA as the lead regulatory agency.

Modifications to existing Tilaiparty Agreement Milestone Series M-01'5

Modifications to existing Tri-Party Agreement milestones are denoted using strikeeut for text deletions
and shading for text additions. Explanations of change serve only to clarify differences between earlier
versions of the milestone or to explain why the milestone was created. They are riot part of the actual
text of the milestone and will not be incorporated into Table D of the Tri-Party Agreement.

Number Title Due Date
Coi'nplete the RI/FS (dr RFI/CMS) process for all" operable units. In instances
where RCRA :authority requires investigation of past practice units, Ecology

112M-015-00 agrees, pursuant to Ecology's Dangerous Waste Regulations, that DOE may 12/31/2011'satisfy the requirements for an RFIICMS report by submitting 	 RiiFS report,

Complete all 200 Area non-tank farm operable unit pre-F,[ D site investigations
under approved work plan schedules through submittal of Feasibility Study
Reports and a recommended remedy(ies). In instances where RCRA authority
requires investigation of past practice units, Ecology agrees, pursuant to
Ecology's Dangerous Waste Regulations, that DOE may satisfy the 	 4 2^3 1hZAQ^

M-015-OOC	 requirements for an RFI/CMS report by submitting an RI/FS report The 	 12/31/2,041:

recommended remedy(ies) will be sufficiently comprehensive to satisfy the
technical requirements of RCRA, Hazardous Waste Management Act (HWMA),
and CERCLA statutory authorities and respective regulations with respect to all
hazardous substances, pursuant to the HFFACO Article IV Paragraph 17 and
Action Plan Section 5.4.

M-015-17A	 Submit a 200-LJP-1 OU Combined Remedial Investigation and Feasibi li ty Study	 11136/% o1QReport as well as a P r000sed Plan to Ecoioay.
Explanation of change,
This change is based on the schedule for M-24 drilling plus the 2 years of monitoring in the approved work plan.
An integrated R1/FS report will be developed instead of separate RI and FS reports.
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M-015-21A I Submit 200-BP-5 OU Feasibility Study Report and Proposed Plan to MA.	 1,10/3112010
Y

Explanation of change:
This is a new milestone re uiri g the submittal of a Feasibility Study and Proposed Plan for the.200-BP-5 OU. j

Submit a revised Feasibility Study Report and revised Proposed Plan for
lu1-t115-38B	 ,200-CW-1 to Ecolo	

05/31l2009

Explanation of change:
This change is based on (1) movement of ponds (216'-8-16P, 216-S-17, 216-TAA, 216-T-4t3, 216-U-10) and
related ditches and unplanrod'releases (UPR-200-W-124, 216-S-5, 2116,4JI-4, and 216-U-11) from Operable
Units 20Cl-CW-2/4/5 and 200-SC-1 into 200-CW-1 and (2) the need for supplemental characterization of these
ponds to support the revised feasibility study and proposed plan. Waste sites on the 200-CW=300 North OU
will be cleanedb under the 100 Area Remaining Sites ROD,

M-015-40J	 Submit a revised Feasibility Study Report and revised Proposed Plan for
200-CW-2, 200-CW -4, 200-CW-5 and 200-SC-1 OUs to. EPA. 	

C#1f)12g08

Explanation of change:
This change's based on movement of ponds and related unplanned releases and ditches to 200-CW-1 (sea
details in M-015-38B explanation of change) and schedule extension to allow completion of additional analysis
related to irripleryientability of potential remedies.

Submit a revised Feasibility Study Report and revised Proposed Plan for015-42[7.

	

	 _	 12!31 /2t1#1
200-TW-1 and 200-PW-5 OUs to EPA.

-xplanation df.change:
This change is based on the need for significant supplemental characterization. This milestone and milestone
M-015-42E separate the 200-TW:4OU from the 200-TW-1 and 200-PW-5 OUs (were grouped together in a
milestone change package from 2002) to reestablish a single-lead regulatory agency to simplify the decision-
makin rocess.

Submit  a revised Feasibility Study Report and a revised recommendedM-015-42E	
remedviiesl for 200-TW-2 OU to EcoloGv.	

12131/2011

Explanation of change:
This change is based on the need for significant supplemental characterization. This milestone: and milestone
M-0154Mseparate the 200-TW-2 OU from the 200-TW-1 and 200-PW-5 OUs (were grouped together in a
milestone change package from 2002) to reestablish a single-lead regulatory agency to simplify the decision-

Submit the Feasibility Study Report and the revised recommended remedy(ies)M-015-43#'
15 	 for 200-PW-2 and 200-PW-4 OUs to Ecology.

	 12/31/2010

Explanation of change:
This chap e is basec on the need for,sqpplemental characterization of waste sites within the PW-2 QU.

M-015-44B FSubmi!200-MVVA OQ Feasibility Study Report and Proposed Plan to. EPA. 2007-
12/3,1/2008

Explanation of change-
Tfie change to this milestone is related to technical difficulties encountered in drilling the 216=A-4 Crib borehole
and the need for addi tional characterization At the 200-E-102 Trench.
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Sut)r;,i it_:Riutera#	 artis--RG4—OU the Feasibility Study Report and tfii
Proposed Plan	 200-PW-1 OU

it i 015 ^iSB
Ri^to	 l , anir,-F ,4--Rfaoe^-GondensateIPF Gess-W sia^oup-06, 09130/2007
200--PW-39r	 andeesateiRZQC-ess-	 s"roup-OUand
.200-P1itif:6 -R+E^-Riok^-Ramie®ss-Goncia^rsate> c[^f^ess-Wastes-C^re+^{^Q^1: 	 ;;
to EPA.

Explanation of change: Added the clarifying word "Report' to "Feasibility Study° to Identify one of the
deliverables better and added the regulatoryOgencyrecipient.

Subt nit 200Afea	 W .	 4)46 the Feasibility Study fieport

IVt-015 -4613	 and the recommended remedy/Fre{^ese, er+ +t-8^tedifise	 -ino di past	 /3 238^i
pfastic*-waste sites-is tine for 200-LW-1 and 200-LW-2 2 A e2 Giae l 	12/3112011
karat	 Us to Ecology,

Explanation of change:
This change is based on the need for supplemental characterization for these QUs• , 200-M-1 300 Area
Laborato y Waste and 200-LW-2 =2130 Area Chemical Laboratory Waste-tOUs are lIOw prIVdty for sequencing of
supplemental characterization.

M-015 4t3B	 *emit Iii 200-ZP^-1 k^ LA OU Feasibility atpdy Report and Proposed
n to EPA	 49/3012007

Explanation of change:
The revised date aligns with 200-PVV- 1 schedules to utilize key data. The date for this milestone was revised to
align the submittal of the groundwater operable unit feasibility study and proposed,plan, ith the key source
operable unit feasibility study and proposed plan,

Submit a Feasibility Study Report and a recommended remedy for the 200-MG4
M-015-407 	OU, which includes Model Group 1 waste sites to Ecology (see Appendix C	 12l 1/ Q4$

change request C-06-02).

Explanation of change:
200-MG-1 is a new OU that includes Model Group 1 sites transferred from other OUs as a result.of the waste
site binning process completed in 2005. Model Group 1 consists of generally small and shallow waste sites
that are expected to have similar remedies.

Contemporaneously with this change request, Appendix C is to be modified to create the new bU 200-MG-1 for
Model Group 1 waste sites where Ecology is the lead regulatory agency. The Parties expect that in addition to
the rernediation schedule required as a part of the Remedial Design/Remedial Action Work Plan that they will
meet annually to revise that schedule. The annual meeting (and schedule adjustment) is anticipated because
the Parties recognize that rernediation of the 200-MG-1 sites could be used as "fill-in" work for larger, more
complex remediation projects.
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Submit a Feasibility Study Report and a Proposed Plan for the 200-MG-2 OU,
[M-015--498	 which includes Model Group 1 waste sites to EPA (see Appendix C change 	 12131IN08

request C-06-02).
Explanation of change:
200-MG-2 is a new OU that includes Model Group 1 sites transferred from other OUs as a result of the waste
site binning process completed in 2005. Model Group 1 consists of generally small and shallow waste sites
that are expected to have similar remedies.

Conterriporaneously with this change request, Appendix C is to be modified to create the new OU 200-MG-2 for
Model Group 1 waste sites where EPA is the lead regulatory agency. The Parties expect that in addition to the
remediation schedule required as a part of the Remedial Design/Remedial-Aetion Work Plan that they will meet
annually to revise that schedule. The annual meeting (and schedule adjustment) is anticipated because the
Parties recognize that remediation.of the 200-MG-2 sites could be used as "fill-in" work for larger. more

Submit a Treatabiiity 'Vest Work Plan for Deep Vadose none Technetium and
M 015-50	 Uranium to Ecology and EPA. The Treatability Test Work Plan shall be a 	 12/31/2047

Tri-Party Aareement.primari document subiect to Ecoioav and EPA approval.
Explanation of change:
This is a new milestone to submit a work plats in accordance with Section 11.6 of the Tri-Party Agreement
Action Plan to survey and field test promisingtechnologies for treatment of deep soil-zone contaminants.

Submit a revised Feasibility Study Report and Proposed Plan for the 200 BC
M-01 5-M Cribs and Trenches for the new OU 200-BC-1 to EPA, that will include the #1341 } 0

results of the treatability tests for 200 BC Cribs and Trenches.
Explanation of change:
See Appendix C Chance Form C-06-02.
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